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MEMORANDUM
To: Transportation Committee
From: CMAP staff
Date: November 2014
Re: Progress Update on the Transportation Alternatives Program — Federal Fiscal Year
2014

September 30t brought the close of Federal Fiscal Year (FFY) 2014 and the end of the first year
of the Transportation Alternatives Program (TAP) in northeastern Illinois. CMAP staff
continues to closely monitor the status of each project that received TAP funds from the region’s
suballocation based upon funding sunsets and project accomplishment goals set forth in the
Sponsor Guidance for TAP.

The initial program had a mark of $17.4 million, which covered two years of funding. Based
upon the programming of funds for the 8 selected projects, staff had estimated an obligation
total for FFY 2014 of $3.4 million. Of that amount, $3.2 million was obligated between 5 projects
for phase II engineering and construction phases. Several projects have missed interim
accomplishment deadlines, but none have reached a point where staff feels the sponsor is in
danger of missing the key goal of construction authorization at the end of FFY 2015 (or at the
end of FFY 2016 for those projects involving right-of-way acquisition).

In FFY 2015, five projects are expected to obligate a total of $7.8 million on right-of-way
acquisition and construction phases. Staff will provide periodic updates on project

accomplishment to the Transportation Committee during FFY 2015.

Action Requested: Information


http://www.cmap.illinois.gov/documents/10180/204503/TAP+Funded+Project+Implementation+Sponsor+Guidance+Handout.pdf/d2037f23-ba24-4636-8ec5-513c36869c0d

